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ESTIMATED COMPLET!ION DATE

30 August 1969

g CCUTRACT INSPECTION REPCRT

{ T0: DATE

j o 15 July 1969 .

j CONTRACT ADMINISTRATION & SETTLEMENT INSPECTIGN REPORT NO. (If final, so state)
| BRANCH/PD/OL 12

i

NAME OF CONTRACTOR

T TYPE OF COMMODITY OR SERVICE

SRS

Automatic Viewgraph Generator

THE CONTRACTOR 1S ON SCHEDULE ' THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
"j ves o FUNDS ves [ Jno iF ANSWER 1S "NO" ADVISE REC-
S ; OMMENDATION AND/OR ACTION OF SPONSORING OFFICE., ON
{ REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
L pER CENT OF WORK COMPLETED LO% O1T1ONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED - 8')%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END !TEM BEEN RECE!{VED FROM THE CONTRACTOR
DURING THE PERIOD? [j YES @g NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING TH!S PERIOD? l g YES @ RO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES
'1s THIS AN INCENTIVE CONTRACT X} ves 1 ~o NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
%1 cost AWARD [] renromuance [J oeriveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
= 0 FEE
OVERALL PERFORMANCE OF CONTRACTOR
== )
1. 4 | OUTSTANDING 4. I ABOVE AVERAGE 7. UNSATISFACTORY
2: ‘j } EXCELLENT 5. D AVERAGE
3. f VERY GOOD 6. U MINIMUM ACCEPTABLE

\F OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

Wi1THHOLD PAYMENT PENDING

l CONTINUE AS PROGRAMMED
SATISFACTORY PERFORMANCE

55?3 CLOSE OuT . OTHER (Specify)

IF THIS 1S A FINAL REPORT PUT COMMENTS ON REVERSE 1IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL_DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. "THESE I1NCLUDE, WHERE
APPLICABLE, THE FOLLOWING:

. ' DOES NOT ' DOES NOT
E » . E . .
ITEM REC'D |~ pppLy I TEM REC'D LPPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT «
PRODUCTION AND/OR OTHER . . SPECIAL TOOL]NG
END TEMS
OTHER GOVERNMENT PROPERTY

TE OF LAST CONTACT WITH CONTRACTOR
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1. was requested on 5 June 1969 to ship all residual inventory on
this project.~ As of my last contact with the contractor, they had not yet
packed this inventory. When the residual equipment is received, a final report
will be written.

2. [::::]has been rated unsatisfactory in performence due to their repeated

lack of ability to forecast costs and due to their technical shortcomings that
have necessitated redesign of the egquipment.

Contract Commitments to Date Original
Overrun

 ¥Contractor has been notified to stop work and contract will be terminated.
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